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VIA FACSIMILE AND FEDERAL EXPRESS

David Lazarides
Director of Processing, Transportation Division
lllinois Commerce Commission

527 East Capitol Avenue P M?W /

Springfield, IL 62701
Re: Docket No. T03-0014 W

On June 18, 2003, in Docket No, T03-0014, the lllinois Commerce Commission entered
an Order approving the Petition of my client, The Baltimore & Ohio Chicago Terminal Railroad
Company (the “B&OCT), to modify the existing at-grade crossings and traffic control devices at
Broadway Street and to construct an additional mainline track that would result in the
lengthening of the existing at-grade crossings and modification to the traffic control devices at
Chatham Street and Western Avenue. The Order required that the work by completed by June
18, 2004. The Order also required my client to file written reports in three month intervals which
(i) provided project manager information and (ii) discussed the progress made toward
completion of the work required by the Order. This letter constitutes the B&OCT'’s first progress
report under the Order. Via Federal Express, | am sending the original and three copies of this
letter.

Dear Mr. Lazarides:

Project Manager: Peter T. Sitavich
Project Engineer
CS8X Transportation, Inc.
1717 Dixie Highway, Suite 400
Fort Wright, KY 41011
859/344-8237 (phone)
859/344-8617 (facsimile)

Broadway Street  (B&OCT MP 15.11, DOT 163-416P;
GTW MP 19.49, DOT 283-162H)

The B&OCT estimates that the required work at Broadway Street is 70% complete. On
August 15, 2003, the crossing at Broadway Street was closed. The easternmost traffic control
device has been moved. The B&OCT has removed all of the old asphalt pavement between all
eight grade crossings. The B&OCT has removed the old concrete pavement and curbs east of -
the grade crossings, and has started installing new concrete pavement. The B&OCT has
removed its old Barr Sub No. 1 main and relocated its Barr Sub No. 2 main to the former Barr
No. 1 main's location thru the crossing. The B&OCT has constructed its third main tack thru the
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crossing, and has remained it as the New Barr Sub No. 1 main. The B&OCT has installed new
grade crossing surfaces on its Barr Sub No. 1 and No. 2 mains. The B&OCT has rebuiit the
tracks and installed new grade crossing surfaces on its McCook No. 1 and No. 2 mains. As a
result, work on four of the five B&OCT crossings is now complete with new grade crossing
surfaces. The B&OCT has also installed new curbs and gutters and installed the new center
medians. Finally, the Grand Trunk Western Railroad Incorporated has begun to rebuild their
two main tracks. The closure permit is set to expire on Sepiember 26, 2003. The B&OCT
presently estimates that the required work at the Broadway Street crossing will be complete by
the Order’s deadline.

Chatham Street (B&OCT MP 14.40, DOT 163-413U)
The B&OCT completed all work required by the Order on August 8, 2003.

Western Avenue (B&OCT MP 14.67, DOT 163-415H)

The B&OCT completed all work required by the Order on August 14, 2003.

Sincerely,

William L. Kuhn

Cc: Brian Vercruysse
Michael Barron
Stacy Hallo
Donald Peloguin
Pam Frasor
Roger Serpe



